

TOP SECRET

5 JAN 1974

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1
25X1

Copy 9 of 12

14 JAN 1974

MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEALIST
Program Progress Report for the period 1 October 1973 -
31 December 1973.

WENDELL L. BEVAN, JR.
Brigadier General, USAF
Director of Special Activities

25X1

Attachments -

As stated

NRO review(s) completed.

CLASSIFIED BY [REDACTED]
EXEMPT FROM AUTOMATIC DOWNGRADING
SCHEDULE OF E.O. 11652 CATEGORY:
§ 5B(1), (2), (3) (one or more)
AUTOMATICALLY DECLASSIFIED ON
Impossible to Determine
(unless impossible, insert date or event)

25X1

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
CLASSIFICATION

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

Page 2

25X1

SAS/O/OSA (10 January 1974)

Distribution:

- 1 - D/CRP
- 2 - D/CRP
- 3 - D/CRP
- 4 - DDS&T Reg
- 5 - D/SA
- 6 - SAS/O/OSA
- 7 - D/O/OSA
- 8 - IDEA/O/OSA
- 9 - INTEL/O/OSA
- 10 - D/M/OSA
- 11 - AMS/OSA
- 12 - RB/OSA

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

25X1

Section 1

IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 October 1973 - 31 December 1973)

I. OPERATIONAL MISSION SUMMARY

Nine IDEALIST TACKLE missions were alerted during this period.

25X1

Missions were planned to be flown no closer than 25 nautical miles to the China mainland coast. Due to Detachment "G" response to the Middle East crisis (FORWARD PASS), the "H" camera configuration were not available for Detachment "H" operations during the major portion of this reporting period (mid-October through mid-December). The following summary is provided for each of the TACKLE missions flown:

25X1

1. Mission C333C was flown in the Taiwan Strait area

25X1

The mission employed the "H" camera system.

All aircraft systems operated normally

25X1

Forty-seven of 71 programmed targets and eight bonus targets were covered during this mission.

2. Mission C353C was flown over the south central China Sea. The mission employed the "B" camera system. No unusual activities or sightings were reported during this mission. However, a navigational error occurred which caused the platform to deviate from course to within 4 nautical miles of the mainland. This deviation created no apparent adverse reaction on the part of the PRC. Fifty-six of 71 programmed targets and 17 bonus targets were covered during the mission. As a result of the navigational error, the pilot was removed from operational status for additional training.

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

25X1

Section 1

Page 2

3. Mission C383C was flown along the central/north central China coast [REDACTED] Although photo intelligence gathering utilizing the "B" camera system was the primary mission, [REDACTED]

25X1

[REDACTED] All systems operated normally and the route was flown as briefed. Forty-one of 49 programmed targets and 47 bonus targets were covered during the mission.

4. [REDACTED] Mission C393C was flown along the central China coast. The mission was flown to collect photo intelligence utilizing the "H" camera configuration. The route was flown as planned, all systems operated normally, and no unusual activity was observed. Eighty-one of 111 programmed targets and 26 bonus targets were covered during this mission.

5. Mission C413C was launched against targets along the north central coast of China [REDACTED] The "H" camera system was employed. All systems operated normally during the mission; the route was flown as briefed and no unusual activity was observed. Ninety of the 99 programmed targets and 17 bonus targets were covered during this mission.

25X1

II. [REDACTED] GENERAL

A. [REDACTED] FORWARD PASS - Detachment "G" deployed two aircraft [REDACTED] for potential Middle East coverage. Article 055 was deployed 7 October 1973, and returned 13 November 1973. Article 054 was deployed 8 October 1973, and returned 17 October 1973. Both aircraft remained in an alert status while deployed; however, they were not tasked to obtain photo coverage of the crisis area.

B. [REDACTED] - One aircraft (Article 053) returned from Detachment "H" on 19 October 1973 to support Detachment "G" CONUS requirements during FORWARD PASS.

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1: EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7


25X1

[REDACTED]

25X1

Section 1

Page 3



25X1

D. [REDACTED] B-3 Camera Test - Two sorties were flown in support of the modified "B" configuration.

E. [REDACTED] "H" Lens Test - Fifteen sorties were flown for operational checkout of the new mirror installation and thermal modification.

F. [REDACTED] COMPASS TRIP - One sortie was flown over the poppy field test site at Yuma, Arizona.



25X1

III. [REDACTED] PILOT AND AIRCRAFT STATUS (AS OF 31 DECEMBER 1973)

A. Detachment "G" (Edwards AFB - North Base)


Aircraft

2 U-2R

Pilots



25X1



Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

25X1

Section 1

Page 4

B. Detachment "H"

Aircraft

Pilots

25X1

25X1

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1- EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

25X1

Section 2

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 October 1973 - 31 December 1973)

I. AIRFRAME

U-2R Flight Test and Operational Training Summary

1. IDEALIST Program accomplishments in U-2R aircraft since introduction include 12480.8 hours on 3826 sorties as of 31 December 1973.

2. Flight test and operational data are depicted below:

	<u>1 OCT-31 DEC</u> <u>FLIGHTS</u>	<u>1 OCT-31 DEC</u> <u>TIME</u>
1 - 051	47	144.5
2 - 053	47	167.0
3 - 054	50	245.1
4 - 055	<u>18</u>	<u>60.5</u>
TOTAL	162	617.1

II. PAYLOAD

A. "H" Camera S/N 003 - Completed in-plant mirror installation and thermal modifications, and was delivered to Detachment "G" for flight testing on 5 November 1973. The double image phenomenon apparent on "H" configuration S/N 002 was also experienced and corrected early in the S/N 003 test program. During the flight test program, a cager mod was also incorporated into the system to eliminate improper "cage commands" during article roll. The flight test program was completed on 7 December 1973 after 15 flights. "H" S/N 003 was shipped to Detachment "H" on 11 December for operational use.

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
CLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

25X1

Section 2

Page 2

B. "H" Mirror - S/N 002 was ordered from [] late in fiscal year 1973, and is being manufactured according to schedule. Contract delivery date for this beryllium mirror is 28 April 1974.

25X1

C. "B-3" Cameras - S/N 229 and S/N 230 are available at Detachment "G". However, flight testing has been held in abeyance pending the contractor's evaluation regarding failure of these systems to meet contractual resolution specifications. Preliminary resolution data received from NPIC indicating S/N 229's failure to achieve performance specification has been provided to the contractor.

D. [] Camera - Modifications including installation of a new f/3.5 apochromatic lens and variable slit modifications to the scan heads have progressed on schedule during this quarter. Contractor delivery of this system to Detachment "G" is expected in early January 1974.

25X1



Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

Section 2

25X1

Page 4

25X1

B. Life Support Activities

1. Prototype Helmet S1010 Pilot Protective Assembly -
Comments from aircrew members who have flown the prototype units have been generally favorable. In order to provide more flexibility in testing, however, an adapter is being fabricated which will permit the helmets to be worn with any standard S1010 coverall. Testing will continue during the next quarter.

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

Section 2
Page 5

25X1

2. Automatic Seat Kit - The [] terrain radar sensing device feasibility study has been completed and the final report was submitted to Headquarters. Live, parachute-drop tests were successfully completed on 19 October 1973 in Buffalo, New York. A short film was also forwarded with the final report that clearly illustrates the application of this device to the U-2R survival seat kit.

25X1

3. Shark Deterrent Screen - Prototype shark screens have been received from both the David Clark Company [] [] These screens are being forwarded to Dr. C. Scott Johnson of the Naval Undersea Warfare Center, San Diego, California, for evaluation. Dr. Johnson is the original developer of this device and has volunteered to functionally test these new items.

25X1

4. Batteries - New solid battery packs are now in the supply system for the ASR-100A survival radio. These packs replace the six penlight batteries currently in use which have been troublesome in both short life span and corrosion characteristics.

5. U-2R Survival Kit Rations - The CD-7 survival ration utilized in the past by both the IDEALIST Program and the Agency programs are no longer available, nor does anyone still use them except OSA. [] the source of tube food used for sustenance on high flights in the U-2R, have submitted a sample ration similar to the CD-7 which is presently under evaluation at OTS. If found acceptable, [] has tentatively agreed to furnish rations in small quantities or as needed.

25X1

25X1

C. Training Activities

1. SAFE Meeting - [] Headquarters Survival Superintendent, attended the annual Survival and Flight Equipment Association meeting from 8 - 11 October 1973 in Phoenix, Arizona.

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

25X1

Section 2
Page 6

25X1

2. Survival Supply Account - [] was TDY to Detachment "G" the week of 10 December to receive the inventory of the survival supply account in preparation for the departure of their Survival Instructor. Future survival training exercises for IDEALIST pilots will be conducted by the Headquarters Survival Superintendent.

25X1

3. Parachute Inventory Review - [] also visited the Lockheed Parachute Facility in Burbank, California, to review the present U-2R RQ-225 parachute inventory.

25X1

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00285R000200050008-7

TOP SECRET

GROUP 1 EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1